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!'Iay 1985

MEMORANDUM FOR: Mr, Arthur Carlucci

FROM :

Chief Site Security
SUBJECT H Overtime request ~ Saturday 4 May 1985
REFERENCE ¢t Attached Memo dated 1 May 1985

1. The reference requests that seven (7) employees of
the Harry Peterson Company be provided access and security
escort on Saturday 4 May 1985 to work on caulking the Parking
Garage,

2. The following details the past work record of the ten
(10) Peterson employees badged for this job:

Thursday 2 May 3 employees on sitg
Wednesday 1 May 3 employees on site
Tuesday 30 April 1l employee on site
Monday 29 April 2 employees on site
Saturday 27 April No employees on site
Friday 26 April 1 employee on site
Saturday 20 April 3 employees on site
Saturday 13 April 3 employees on site
Saturday 6 April No employees on site

3. Based upbn the fact that the Peterson Company never
has seven (7) men on site during the week, they never work
past 3:30 PM and only three (3) employees have worked twe of
the past four Saturdays I do not find it in the best interests
of this agency, both for security and monitoring reasons, to
support this request.

4. Once the Peterson Company shows good faith and works
seven (7) employees for a week a similar request for Saturday
coverage will be honored.

Addreésee - 1
NBPO -1
C/OPS/PTAS -1y
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NOTICE OF POTENTIAL OVERTIME SlTU”ION

FR:()M; P. M. Klosky, George Hyman Construction Co., Inc.

TITLE: Superintendent, CIA Site, Langley, Virginia

RE: Work Week of through _/)‘S(TMOﬂ "HM
\

TO: Arthur J. Carluccl
Project Manager and Authorized Representative of the Contracting Officer

In accordance with the Construction Security requirements of the contract
ducuments, specifically sectlon 01540, Paragraph W, Site Actlvities and Paragraph
/5. Security Planning, your approval of an extension of (Open site hours of 0630

- to 1600 hours) is requested.

We propose to work the following subcontractors /contractor In accordance with
the following schedule.

ESTIMATED
S“BCUNTRI\CTOR TYPE OF WORK MANPOWER DAYS/HOURS
ez daolked 2 Trere Al %/a,,;/{ A5

SUPERVISION: ?e;"é‘/(:y;u,.

Signed: ¢ /‘ ¢ Z/M 5-1-857
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v |
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APPROVED

o~ Date

Date

7/19/84
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